



richmond
chambers
immigration
barristers

Responsive Chinese Website Development
Implementation Plan

Version 1.0

May 2015

1.0 Implementation Plan - Estimated Timescales

1.1. Website Design Consultancy

- Mood board presenting imagery and theme ideas delivered;
- Website navigation structure (storyboard) production of envisaged website pages presented for approval;
- Layout presentation (wireframing) of Chinese language website core pages.

To be completed on 10/06/2015

1.2. Website Design

- The initial HTML design mock-up will be created based on initial feedback from 1.1;
- The HTML mock-up of the design feedback from Richmond Chambers presented for initial amendments prior to coding phase;
- Mobile responsive design implementation;
- Initial amendments completed.

To be completed on 17/06/2015

1.3. Content Management System (CMS) Coding

- Development server set-up;

- Creation of CMS and database instance bespoke to Richmond Chambers;
- Coding of any web functionality e.g. blog, web enquiry forms etc;
- The final version of the initial HTML design mock-up incorporated into the CMS;
- Content editing functionality created around Richmond Chambers' needs;
- Any content porting procedure to be carried out.

To be completed on 1/07/2015

1.4. Final Amendments

- The final website and CMS administration presented to Richmond Chambers ;
- Final design and administration functionality feedback from Richmond Chambers received;
- Final amendments completed.

To be completed on 7/07/2015

1.5. Testing & Delivery

- In house testing undertaken;
- Live beta version released for testing & approval by Richmond Chambers ;
- Configuration of any URL, hosting or ancillary services if included in the order;
- Final delivery .

To be completed on 14/07/2015